media-service 43 phase 1: with local file-store

29

14

upload analyzing	 5 media-service front and back adoption webapp 4 API scheduler analyzer worker 	4 1 1 2 1
encoding and profiles	11 profiles management encoding backend	3 6
	vide-video worker (Zencoder) audio-audio worker (Zencoder) img-jpg worker (exif) more workers	2 1 1 1
permissions	5 db management system admin	1 2 2
sweeping, checking	4	_
extension upload extension encoding extension permissions extension sweeping, checking changes webapp changes API	4 2 2 4 1 1	

DB 1 scheduler 3 update "sync" 2